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Accelerated WAP Deployment

HP/CoSD-122
Date: October 21, 2013

Summary:

In accordance with the provisions of the IT and Telecommunications Service Agreennent
dated January 24, 2006 ("the Agreement") by and between the County of San Diego_
("County") and Northrop Grumman Information Technology Inc, and assigned on April
30, 2011 to Hewlett Packard Enterprise Services, LLC ("HP" or "Contractor")
(hereinafter collectively referred to as "the Parties") agreement is reached on the date
shown above.

Issue or Problem:

One component of the County's IT Strategic plan is the implementation of technologies

that support access to County IT infrastructure on an anytime, anywhere basis. The wide

deployment of Wireless Access Points (WAP) is one method which enables that type of

access. While the deployment of WAl's have increased over time, to reach the County's

strategic goal, a larger quantity must be deployed.

Resolution

1. The current Network Wireless Access Point - Internal Resource Unit, as set forth in

Schedule 16.1-5 of the Agreement, is hereby amended to add bands to the current

Resource Unit as shown in Attachment A to this PRR.

2. The new bands will be effective on the chargeback cycle following the date of this
PRR, so that all existing WAPs will be charged in accordance to the new baseline

band/price.

The resolution of the issue or Problem as described in this Problem Resolution Report
shall govern the Parties' actions under the Agreement until a fornnal amendment of the
Agreement is implemented in accordance with the terms of the Agreement, at which time
this Problem Resolution Report shall be deemed superseded and shall be null and void.

All other terms and conditions of the Agreement remain unchanged and the Parties agree
that such terms and conditions set forth in the Agreement shall continue to apply. Unless
otherwise indicated, the terms used herein shall have the same meaning as those given in
the Agreement.

IN WITNESS WHEREOF, The Parties hereto, intending to be legally bound, have

executed by their authorized representatives and delivered this Problem Resolution

Report as of the date first written above.
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Name: HN M. PELLEGRINO Name: Max Pinna

Title: Director, Purchasing & Contr~j~i.ngContracts Manager

ate: ~a " '" ~ Date: October 21, 20l 3
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